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County Action 
Items 

♦♦♦♦ Continue 
managing tasks 
within County 
HAVA 
Implementation 
Plan (CHIP) 

♦♦♦♦ Submit 
additional SVRS 
hardware 
request to the 
HAVA 
Administrator, if 
necessary 

♦♦♦♦ Contact your 
County 
Coordinator 
with any project 
issues, 
concerns, or 
questions     
(see page 3 for 
County 
Coordinator 
contact 
information) 
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Since the last SVRS Project Newsletter, the SVRS Project Team has made significant 
progress in preparing for the implementation of the FirstTuesday™ application.   We have now 
completed the design phase for the new statewide voter registration system and have moved 
into the “development phase”.  The development phase consists of constructing software 
program logic that runs the application.  We are gathering and reviewing the system 
requirements that we received from you and your fellow election officials during the past few 
months and turning those requirements into software “code”.  We are scheduled to complete 
this software programming activities in early April. 

In late January, the Quest County Coordination Team completed all 92 County site visits.  This 
was the third round of county visits for the SVRS Project.   We have used the information 
gathered during these visits to help prepare your county for SVRS deployment.    The project 
team also identified many key project issues with the help of county officials and employees.  I 
thank each of you for your participation and valuable input in this activity.    

The data conversion effort is also well under way.  The Quest data conversion team is working 
diligently to develop a “map” to move voter registration records from current county systems to 
the SVRS.  To date, 29 counties have been contacted to submit initial record extracts for use in 
the development of the mappings.  Twenty-six counties have completed the extract, and the 
data conversion team has completed the conversion mapping for 24 counties.  Over 1 million 
voter records and 11 million voter history records have been reviewed to-date. Quest will be 
contacting remaining counties between now and mid-May to request initial extracts. 

I sincerely thank each of you for your continued participation and your efforts to make the 
transition to the SVRS successful.    

                                                                      
                                                                       Todd Rokita, Indiana Secretary of State 

������������������������������� ���!����
During the Initial County Visits, several counties requested additional State-funded SVRS 
hardware beyond what the county had previously requested from the State during the pre-
implementation planning (PIPP) activities.  To be consistent and fair in responding to these 
requests, the SVRS Project Team is asking each county to submit a written explanation for its 
request for any additional SVRS hardware.   This request can be by letter, fax, or email, and  
should be submitted to Joe McLain (see contact information on Page 5) by close of business 
on Friday, March 4th. The request for additional hardware should state the following:  

• Number of additional PCs, laser printers, label printers, barcode readers, or scanners 
requested by the county  
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• A detailed explanation for additional equipment request, including   

(1) the office (or personnel) requiring each additional piece of equipment 

(2) an explanation of why the piece of equipment was not included in the original estimate  
communicated to the State  

The State will evaluate each of these additional hardware requests promptly and will respond 
to each county individually. We may not be able to approve every request in full, but we want to 
do what we can to respond to your county’s needs.  

"��������#������$�����%�&"�$'�
Approximately 50 counties recently received a fax communication from the SVRS Project 
Team regarding the upcoming User Acceptance Testing (UAT) effort.  This communication 
asks you to help provide county resources to execute the crucial User Acceptance Testing 
(UAT) activities during April and May. 
 
One way to understand the importance of UAT is to imagine it as taking a car for a test 
drive. In a test drive, you can make sure that all of the critical features in the car are working, 
and that the car is designed in a way that makes it easy and comfortable to operate. From 
the State’s perspective, it is an opportunity to make certain that our new “2006 SVRS” is 
being built to the highest quality standards.  
 
We are working to assemble a diverse group of people to help with the UAT for the new 
system. We are asking for assistance from a sample of counties with different population 
sizes, varying degrees of sophistication with technical voter registration issues, and varying 
degrees of familiarity with how the project has developed so far. If your county has been 
asked to participate in UAT, please be sure to respond to the fax communication on or 
before the close of business on Monday, February 28th. Help us make the system zoom. 
 

(
�(�)��*����)������
The SVRS Project Team encourages each county to visit the IN SVRS Project Portal 
regularly. This online portal will serve as one of the primary communication methods for 
details about the IN SVRS Project.  The portal can be accessed at 
https://clients.questis.com/INSVRS/ and contains items such as: 
• Important information on upcoming SVRS Project events  
• A “County Portal” containing information pertinent each to county such as their CHIP 

and data conversion details 
• Project documentation libraries  
• Project status information 
• Contact lists 
• Announcements regarding upcoming project activities 
• The ability to submit questions and feedback to the SVRS Project Team 
 
Please contact your County Coordinator if you cannot access the portal.  
 
 

��������������������$��� ���������+����� ������
As each County manages the SVRS implementation tasks outlined within its individual County 
HAVA Implementation Plan (CHIP), the SVRS Project Team strongly encourages each county 
to contact its designated County Coordinator with any questions, issues, or concerns.  Please 
see page 3 for County Coordinator contact information.  
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County 
Coordinator 

E-Mail Phone Counties 

Carla Hayden chayden@questis.com (317) 806-8904 Brown 
Clark 

Crawford 
Daviess 
Dubois 
Floyd 

Gibson 
Greene 
Harrison 
Jackson 

Knox 
Lawrence 

Martin 
Monroe 
Orange 
Perry 
Pike 

Posey 
Spencer  
Sullivan 

Vanderburgh 
Vigo 

Warrick 
Washington 

Rick Klapak rklapak@questis.com (317) 806-8875 Bartholomew 
Dearborn 
Decatur 
Fayette  
Franklin 
Hancock  
Jefferson 
Jennings 
Johnson 

Marion 
Ohio 

Ripley 
Rush  
Scott 

Shelby 
Switzerland 

Union 

Lisa McCreary lmccreary@questis.com (317) 806-8914 Adams 
Allen 

Blackford 
Dekalb 

Delaware 
Elkhart 
Grant 
Henry 

Huntington 
Jay 

Kosciusko  
LaGrange 
Madison 

Noble 
Randolph 
Steuben 
Wabash 
Wayne  
Wells 

Whitley 
Ted Rosdil trosdil@questis.com (317) 806-8903 Benton 

Carroll 
Cass 

Fountain 
Fulton 

Howard 
Jasper 
Lake 

LaPorte 
Marshall 

Miami 
Newton 
Porter 
Pulaski 

Saint Joseph 
Starke 

Tippecanoe 
Tipton 
Warren 
White 

Kelly Sprague     
(Team Leader) 

ksprague@questis.com (317) 806-8855 Boone 
Clay 

Clinton 
Hamilton  
Hendricks  

Montgomery 

Morgan 
Owen 
Parke 

Putnam 
Vermillion 
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During the Initial County Visits, the County Coordination Team assembled a list of county 
questions, issues, and concerns.  While each County’s Coordinator will be following up with 
counties on the majority of these questions, the SVRS Project Team is developing a Frequently 
Asked Questions (FAQ) document to address issues and concerns shared by many counties.   
But before the FAQ is released, the SVRS Project Team would like to begin by addressing the 
following county questions:  

 
“Relations with our old vendor have been strained and we would rather not deal with 
this group of people; can you help us in the conversion process?” 
Quest is contractually responsible for obtaining a complete data extract of a county’s voter 
registration data. Quest’s approach to the conversion has been to reduce the need to work with 
your current vendor to assist in this process.   If a county is struggling with getting its 
information from its vendor, the county should work with its County Coordinator and the Quest 
Conversion team to identify ways in which Quest can support the process. It is encouraging 
that in working with the initial 27 counties, Quest was able to obtain data from each of the 
current vendor applications. Initial contacts have been made with all current vendors.  
   

“Our data contains many records of deceased voters and voters who have moved from 
our county.  Should we clean this data before conversion?”  
Yes, but only to the extent allowed by Indiana law. Counties can work to use the time before 
conversion of their information into the new FirstTuesday™ application to clean up any data in 
their databases that can legally be corrected. For example, this includes correcting obvious 
errors (or adding missing information), such as missing birth dates that are not included in the 
county’s database, but can be found on the original voter registration card from the voter, or a 
correcting a name that was misspelled when data was entered from the original card.  
 
However, changing over to the new system does NOT allow a county to cancel a voter 
registration if the county would not otherwise be allowed to do so (for example, canceling a 
voter’s registration who  moved out of the county still requires a cancellation request from the 
voter, or for the registration to be  “inactive” for at least two general elections.) 
 
If you have questions about whether a registration record can be “cleaned” in a particular way 
under state law, contact the Co-General Counsels or Co-Directors of the Election Division. 
 
Quest will work with the County during the data conversion process to assist with this cleansing 
process. Quest will do three conversion runs using the data from the old county VR system).  
The first two of these conversion runs are to allow the county to see the cleansing that is 
occurring and to identify errors.  Counties will be able to correct some of these errors in the old 
system before the final conversion.  There will also be some automated data cleansing 
performed by the Quest program, such as the standardization of addresses.  For example, the 
conversion programs will make all addresses end in the appropriate ending such as St instead 
of Street, Rd instead of Road, and so on, without the county voter registration offices having to 
make these changes manually. 
 

“Who assigns security and passwords for the system for new employees?”  
The State will be responsible for giving specific State employees some levels of access to the 
system, and assigning them passwords. The county voter registration office will be  responsible 
for giving specific county employees some levels of access to the system and assigning them 
passwords. The system will have some restrictions on the types of passwords that will be 
allowed for either the State or county users.  
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“We are currently investigating new jury management software; can you please provide 
us with the layout of the jury selection file you will provide?" 
The SVRS Project Team will have this information available approximately March 31st. 
 
“We feel that we have a robust and technically sophisticated internal network.  We feel it 
is unnecessary and undesirable to run a totally separate network for the voter 
registration system.  Can anything be done to satisfy our request to combine the voter 
registration network with our internal network, thereby eliminating the requirements for 
additional cabling and multiple PCs at each worksite?”  
The SVRS Project Team is aware that several counties would like to use their own internal 
network to support the SVRS.  The project team is evaluating several options that would allow 
counties, with stable and secure network infrastructures that meet a minimum set of standards, 
to each utilize their internal network, thus avoiding additional cabling and multiple PCs at each 
worksite.  The project team will be sending out more information on this issue shortly.   
 

“What happens if the State-funded Internet connection goes down?”  
The State-funded SVRS network will automatically establish an alternate Internet connection 
with a dial backup if the primary circuit to the Internet becomes unavailable.   
 
“We do not currently have the availability of DSL in our county; what will be the 
alternative?”  
Quest is committed to deliver DSL or equivalent broadband services for all 92 counties.  Other 
broadband alternatives up to T1 lines will be options if DSL is not available or appropriate for a 
specific county. 
 
“We do not have an IT department in our county.  How will this affect the 
implementation of the system?”  
Quest is responsible for assisting each county to implement the IN SVRS project.  Quest team 
members are responsible for installing and deploying all PCs and peripheral equipment, 
converting the data, and operating the system after it goes live, including manning the IN 
SVRS Help Desk to support the new application and the equipment.  Local county IT staff is 
not a requirement for a successful implementation. 

 

 

 

 

 

 

 

 

 

 

 

 


